WORK PLAN	November		December		January		February		March		April		May		June		July	
1. Kick-Off of the Montgomery Metropolitan Planning Organization (MPO) Montgomery Study Area Bicycle and Pedestrian Plan Update																		
CAC, TCC, and MPO Meetings Announcing Kick-off																		
Round One of Public Involvement Meetings																		
Online Survey																		
Process Public Involvement Round One Comments																		
Research and Analyze Routes and Streets From Round One Public Comments																		
Assess Bicycle and Pedestrian Projects identified in the 2035 Long Range Transportation Plan																		
Assess the Statewide Bicycle and Pedestrian Plan for Coordination Between Plans																		
CAC, TCC, and MPO Meetings - Detail Progess																		
2. Round Two of Public Invovlement																		
Round Two of Public Involvement Meetings																		
Process Public Involvement Round Two Comments Requesting Prioritization of Projects and prefered Bicycle and Pedestrian Option																		
Prioritize projects from public input and the 2035 Long Range Transportation Plan and the Alabama State-wide Bicycle and Pedestrian Plan																		
Research Current Bicycle and Pedestrian Regulations and associated cost estimates																		
Reseach and Assess each Bicycle and Pedestrian Project Prioritized																		
Prioritize projects from public input and the 2035 Long Range Transportation Plan Based on Feasibility and Round Two public comment																		
3. Round Three of Public Involvement																		
Round Three of Public Involvement Meetings to present Proposed final priority of projects																		
Process Public Involvement Round Two Comments																		
Finalize Montgomery Metropolitan Planning Organization (MPO) Montgomery Study Area Bicycle and Pedestrian Plan																		
CAC, TCC, and MPO Meetings - Present Final Document and Summarize Public Comment For Approval																		